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1. Introduction 
  1.1 Background 
    

 
 
1.1.1 Incident Category 
 
Bankrupt Commercial Used Oils Facility 
 
1.1.2 Site Description 
 
See POLREP 1 
 
1.1.2.1 Location 
 
4910 West 86th Street, Indianapolis, Indiana 46268  
 

Site Number: B5YS   Contract Number: EP-S5-09-05
D.O. Number: 47   Action Memo Date: 9/30/2010
Response Authority: CERCLA   Response Type: Time-Critical
Response Lead: EPA   Incident Category: Removal Action
NPL Status: Non NPL   Operable Unit:
Mobilization Date: 10/8/2010   Start Date: 10/8/2010
Demob Date:    Completion Date:  
CERCLIS ID: INN0051050501   RCRIS ID:
ERNS No.:   State Notification:
FPN#:   Reimbursable Account #:

2. Current Activities 
  2.1 Operations Section 
    2. Current Activities 

 
2.1.1 Narrative 
 
See POLREP 1 
 
2.1.2 Response Actions to Date 
 
U.S. EPA arrived at the site on October 8, 2010 and addressed the leaky tanker. The ERRS 
contractor, Environmental Restoration (ER), sampled the contents and stopped the leak.  Sample 
results yielded a pH value of 7.  
 
The Bankruptcy Trustee and Pike Fire Department toured the facility on October 8. 
 
U.S. EPA has arranged for site security, collected samples, developed a draft storm water contingency 
plan and made arrangements for disposal on 10/12 of hydrogen peroxide and sodium 
hydrosulfide. During further evaluation of the facility, a sign displaying "Caution Radioactive" was 
observed in the Laboratory.  There are at least 4 pieces of equipment that use a radioactive source. 
Several buildings and flammable container cabinets were locked during inspection.  The master set of 
keys to the facility was found and samples have been taken from the previously unaccessable areas. 
 
A total of 33 samples were taken from various tanks and drums on site.  Each sample was tested for 
hazardous characterization (HazCat).  It was determined that five of the samples had "questionable" 
levels of chlorine, indicating the potential for PCB contamination. 



 
On 10/12/10, the five "questionable samples from the HazCat analysis were submitted to Pace for 
laboratory analysis of PCBs and TCLP Metals.  The samples were submitted for standard 7-day 
turnaround time and the results are expected next week. 
 
On 10/13/10, 900 gallons of hydrogen peroxide and 300 gallons of sodium hydrosulfide were 
transported off-site to EQ Detroit, Inc. located in Detroit, MI.  The hydrogen peroxide is being 
disposed of while the sodium hydrosulfide is for re-use. 
 
On 10/15/10, 4100 gallons of sodium hydroxide was transported off-site for re-use at United Waste 
Water located in Cincinnati, OH.  The analytical results for the West Million Tank and East Million 
Tank samples were received from Pace Analytical.  All PCB results were non-detect.  Detectable 
amounts of arsenic (0.82 mg/L) and barium (0.671 mg/L) were found in the EMT sample, while 
detectable amounts of barium (0.547 mg/L) and chromium (0.178 mg/L) were found in the WMT.   
 
One sludge sample was collected from the storm sewer manhole (ESI-SEWER01-101510) and frac 
tank 10 (ESI-FRAC10-101510) for the following laboratory analyses: PCBs, TCLP (VOC, SVOC, 
Metals), Total Metals, pH, and flashpoint.  ERRS hand delivered the samples to Pace Analytical for 24 
hr turnaround time.  The frac tank sample is two phases and analyses will be run on the oil and water 
phase. 
 
From 10/12/10 thru 10/15/10, laboratory pack inventory was conducted.  All buildings on-site were 
investigated for miscellaneous containers and were collected and staged in one area.  Approximately 
1,623 sample containers were located in Building 6 and approximately 678 sample containers were 
located in Building C.  These sample containers were dumped into the solidification tank located on-
site. 
 
The vacuuming of the storm sewer system began and material was off-loaded into on-site frac tank 
10.  The material in the concrete access pit was pumped into the West Million Tank in order to 
continue with the storm sewer system clean-out. 
 
Vacuuming of the storm sewer system and concrete access pit will continue next week. 
 
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
 
On September 23, 2010, verbal notice was given to ESI. Also a Unilateral Order was sent to ESI. ESI , 
of course, was not able to comply because they declared Chapter 7 Bankruptcy on October 1, 2010. 
 
2.1.4 Progress Metrics 
 

 
 
 

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Hydrogen 
Peroxide   900 gal  007771849JJK   EQ Detroit, 

Inc.

 Sodium 
Hydrosulfide   300 gal  007771849JJK  Re-use  EQ Detroit, 

Inc.

 Sodium 
Hydroxide   4100 gal  Bill of Lading 

 United 
Wastewater 
for re-use 

 



  2.2 Planning Section 
    2.2.1 Anticipated Activities 

 
2.2.1.1 Planned Response Activities 
 
- Vacuuming of the storm sewer system and concrete access pit will continue next week. 
- Site Security during non working hours 
 
2.2.1.2 Next Steps  
 
The City of Indianapolis has received two odor complaints regarding this facility.  In addition, Pike 
Fire has in the past received complaints regarding this facility. START is researching masking agents 
that could be used since some of the tanks are open top. 
 
Pending approval of the storm water contingency plan, measures will be taken to manage on-site 
storm water run-off during a significant rainfall event. Rain has been forecasted for next week. 
 
2.2.2 Issues  
 
None  
 

  2.3 Logistics Section 
    Not applicable  

 
  2.4 Finance Section 
     

 
    

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made 
to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-
date. The cost accounting provided in this report does not necessarily represent an exact monetary 
figure which the government may include in any claim for cost recovery.  

 

Estimated Costs *
 Budgeted Total To Date Remaining % Remaining

Extramural Costs  

ERRS - Cleanup Contractor $75,000.00 $40,000.00 $35,000.00 46.67%
TAT/START $20,000.00 $15,000.00 $5,000.00 25.00%

Intramural Costs  

 

Total Site Costs $95,000.00 $55,000.00 $40,000.00 42.11%

  2.5 Safety Officer 
    A site safety plan was signed by all present.  

 
  2.6 Liaison Officer 
    Not applicable.  

 



  2.7 Information Officer 
     

2.7.1 Public Information Officer 
 
Not applicable. 
 
2.7.2 Community Involvement Coordinator 
 
Janet Pope, U.S. EPA  
 

3. Participating Entities 
  3.1 Unified Command 
    Indiana Department of Environmental Management 

Indianapolis Department of Public Works 
Pike Fire Department  
 

  3.2 Cooperating and Assisting Agencies 
    Marion County Health Department  

 
4. Personnel On Site 
  1 EPA OSC  

6 ERRS – Environmental Restoration, LLC 
1 START – Weston Solutions 
 
 

5. Definition of Terms 
  ERRS – Emergency and Rapid Response Services

IDEM – Indiana Department of Environmental Management 
OSC – On-Scene Coordinator 
RCRA – Resource Conservation and Recovery Act 
START – Superfund Technical Assessment and Response Team 
U.S. EPA – United States Environmental Protection Agency 
 
 

6. Additional sources of information 
  6.1 Internet location of additional information/reports 
    For additional information, please refer to “Documents” on www.epaosc.org.

 
 
 

  6.2 Reporting Schedule 
    The next POLREP will be submitted at a date to be determined.  

 
7. Situational Reference Materials 
  For additional information, please refer to “Documents” on www.epaosc.org.

 
 
 
 


